
BL7 schedule Dec97-Apr98 2.0

BL7 Shift Summary - Dec 1997 to April 1998 v2.00-ER

Shifts Spectroscopy (7.012) Microscopy (7.011)    BL7.0.1.3

old new ALS PRT IND DEV XTR old new uESCA # SPIN # Upstream # SPEM # STXM # Develpmnt # Speckle #
Dec97

1 3-8 1.9 GeV 10 5 0 0 15 15 Woodruff 5 Ade 10
2 10-15 1.9 GeV 2 13 0 0 15 15 Qiu 5 Ade[2],Rightor[3] 5 Sorensen 5
3 17-23 1.9 GeV 2 14 4 0 20 20 Qiu 5 mm[3],grundl[3] 6 warwick 4 Kevan[2]Sor[3] 5

Jan98
7-11 1.9 GeV 0 0 0 –– –– ––

4 14-18 13-18 1.5 GeV 10 4 1 2 14 17 Tonner 6 tobin 4 nordgren 4 warwick 1
5 22-28 20-26 1.5GeV 9 6 3 0 19 18 Tonner 5 tobin 4 eberhardt 4 kortright 2 warwick 3

Feb98
6 30-4 28-2 1.9 GeV 4 8 1 2 15 15 allen 2 eberhardt 4 allen 2 tonner 4 warwick 1
7 6-11 4-8 1.9 GeV 9 2 2 0 15 13 kevan 3 tonner 4 kortright 2 warwick 2 kevan 2
8 13-15 10-15 1.9 GeV 10 0 1 6 8 17 kevan 5 tobin 5 warwick 1
9 18-24 20-26 1.9,2B 0 0 0 –– –– ––

Mar98
10 27-4 27-1 1.9 GeV 4 4 0 0 15 8 allen 2 tobin 4 allen 2
11 6-11 3-9 1.9 GeV 11 4 2 1 15 18 Tonner 6 tobin 5 shuh 4 warwick 2
12 13-17 10-15 1.9 GeV 0 14 2 0 13 16 willis 4 shuh[4], jn[2] 6 fink 2 fink 2 warwick 2
13 20-25 17-22 1.5 GeV 0 13 3 0 15 16 willis 4 nordgren 6 seal 3 warwick 3
14 27-1 25-30 1.9 GeV 10 2 3 0 15 15 Kevan 6 tobin 4 myneni 2 warwick 3

Apr98
15 3-8 1-6 1.9 GeV 17 0 0 0 15 17 kevan 6 tobin 5 tonner 6
16 10-12 7-12 1.9 GeV 7 2 2 6 8 17 kevan 7 myneni 2 warwick 2

Total 105 91 24 17 217 237 71 31 28 21 33 24

PRT Kevan 29 XPD 2 Speckle IND Woodruff 5 XPD Myneni 4 STXM Totals
Tonner 17 XPD 14 S--M Qiu 10 XPD Shuh 8 SXF 2-bunch 19 (dead)

Tobin 31 SPIN Sorenson 8 SPKL Seal 3 SPEM mirror instal. 13 (dead)
Ade 12 S--M Eberhardt 8 SXF Grundl 3 STXM DEV 24

Tot 105 Willis 8 SPIN Allen 8 SPEM Extra 17
Nordgren 12 SXF Moronne 3 STXM PRT 105

Events APS 3/16-3/20 Kortright 4 STXM, SPEM Rightor 3 STXM IND 91

2Bnch install mirror Fink 4 STXM, SPEM Tot 91 total 269

MRS 4/13-4/17


